
Carmel Valley Road Enhancement Project Monthly Update: 
 
• Water main relocations. 
• Continue to lay storm drain structures. 
• AC paving. 
• Construction is 16% completed 
• Contractor start constructing curb & gutter on south side of Carmel Valley Road 
• Grading operation completed from Sta. 11+00 to 32+00 (from Via Mar Valle  to 

Via Aprilia) 
• Constructed underground utilities (Storm drains) 
• Archeologist & Biologist are present to monitor excavation work 
• Contractor continue to maintain two way traffic during construction 

 


